# Initial Project Planning Template

| | |
|---|---|
| Date | 25 February 2026 |
| Team ID | 259422 |
| Project Name | Online Payments Fraud Detection System |
| Maximum Marks | 4 Marks |

**Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

Use the below template to create a product backlog and sprint schedule

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members | Sprint Start Date | Sprint End Date (Planned) |
|---|---|---|---|---|---|---|---|---|
| Sprint 1 | Project Initialization & Planning | US-1, 2, 3 | Define problem statement and business objectives<br>Identify dataset and perform requirement analysis<br>Set up development environment (Colab, GitHub) | 3 | high | Sushant | 1st Feb | 4th Feb |
| Sprint 2 | Data Collection & Preprocessing | US-4, 5, 6 | Load dataset and perform data cleaning<br>Conduct EDA (univariate, bivariate analysis)<br>Encode categorical variables and scale features | 5 | high | Sushant | 5th Feb | 10th Feb |

| | | | | | | | | |
|---|---|---|---|---|---|---|---|---|
| Sprint 3 | Model Development | US-7, 8 | Train baseline Decision Tree model<br>Train Random Forest & Extra Trees models<br>Evaluate models using confusion matrix & recall | | | | | |
| Sprint 4 | Model Optimization & Deployment | US-9, 10, 11 | Evaluate models using confusion matrix & recall<br>Serialize final model using pickle<br>Develop Streamlit web application | 10 | high | Sushant | 11th Feb | 20th Feb |
| Sprint 5 | Documentation & Reporting | US-12 | Prepare final technical documentation & report<br>Upload in prescribed format templates<br>Upload to Git | 3 | medium | Sushant | 21st Feb | 25th Feb |